

**ADOPTED – JUNE 22, 2021
AGENDA ITEM NO. 11**

Introduced by the Human Services Committee of the:

INGHAM COUNTY BOARD OF COMMISSIONERS

**RESOLUTION TO AUTHORIZE AN AMENDMENT TO THE CONTRACT WITH
LAUX CONSTRUCTION, LLC
FOR BURCHFIELD PARK IMPROVEMENTS**

RESOLUTION #21 – 311

WHEREAS, Board of Commissioners Resolution #20-303 authorized a contract with Laux Construction, LLC in the amount of \$409,902.73 plus a 16.78% contingency of \$68,809.27 for a total construction cost not to exceed \$478,712; and

WHEREAS, the contract expires on June 30, 2021 and needs to be extended to complete the project due to COVID-19 and contractor delays.

THEREFORE BE IT RESOLVED, that the Ingham County Board of Commissioners authorizes an Amendment to the contract with Laux Construction, LLC to extend the term until October 31, 2021.

BE IT FURTHER RESOLVED, that all other terms and conditions of the contract shall remain unchanged.

BE IT FURTHER RESOLVED, that the Chairperson of the Board of Commissioners is hereby authorized to sign any necessary contract documents on behalf of the County after approval as to form by the County Attorney.

HUMAN SERVICES: Yeas: Tennis, Sebolt, Trubac, Graham, Naeyaert, Maiville
Nays: None **Absent:** Slaughter **Approved 06/14/2021**